
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/18/2003

ESTIMATE SUMMARY 14:31:26

CONTID: C13756         ESTIMATE NO: 0009 PROG 1999

PCN: 13756-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Vail Pass Girder Repair & Bridge Expansion Joints PERCENT TIME:

PROJECT NO: IM 0702-238                   

I-70 Vail Pass Girder Repair & Bridge Expansion Joints

NAME OF ROAD: I-70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 11/18/2003 DATE TIME STARTED 01/28/2002

2350 E. 70TH AVE. DATE LET 01/03/2002 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 01/08/2002 DATE TIME STOPPED 01/14/2003

 DATE CONTRACT EXECUTED 01/24/2002 DATE ACCEPTED 01/14/2003

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 01/28/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,036,263.63 PARTICIPATING $ $ 94,214.50

AWARD PROJECT AMT: 740,205.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,413.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

WORK DAYS

WORK DAYS

100.00%

0.00

94,214.50

94,214.50

92,801.28

$

$

$

$

1,036,263.63

0.00

1,036,263.63

0.00

1,036,263.63

-9,339.17

0.00

1,026,924.46

0.00

AMOUNT DUE 1,026,924.46 92,801.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,801.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

80.0 TIME ALLOW: 90

ORIG TIME ALLOW: 60
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 ADDED ITEM (DOLLAR)/ SUCONTRACTOR LIEN - ROCKY 
MOUNTAIN ROTOMILL

-13,724.920

13,724.920

900-00006  
 

0.000

DOL 

1.00000 0.000.000

13,724.92

0002 ADDED ITEM (DOLLAR)/ SUCONTRACOTR LIEN - DORS QUINTANA -37,989.580

37,989.580

900-00006  
 

0.000

DOL 

1.00000 0.000.000

37,989.58

0005 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 361.350

0.000

403-00720  
 

361.350

TON 

145.00000 52,395.75361.350

0.00

0015 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

122,000.00000 122,000.001.000

0.00

0016 MOBILIZATION ADDED MOBILIZATION FOR MILLING 1.000

0.000

626-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0017 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION FOR 
ADDED

0.000

1.000

900-00014  
 

1.000

L S 

42,500.00000 42,500.001.000

42,500.00

0020 *FLAGGING 390.500

0.000

630-00000  
 

390.500

HOUR

30.00000 11,715.00390.500

0.00

0025 *TRAFFIC CONTROL INSPECTION 52.000

0.000

630-00007  
 

52.000

DAY 

220.00000 11,440.0052.000

0.00

0030 *TRAFFIC CONTROL MANAGEMENT 96.000

0.000

630-00012  
 

96.000

DAY 

495.00000 47,520.0096.000

0.00

0035 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

2.000

EACH

330.00000 660.002.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000

0.000

630-80341  
 

12.000

EACH

71.50000 858.0012.000

0.00

0045 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000

0.000

630-80342  
 

30.000

EACH

181.50000 5,445.0030.000

0.00

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000

0.000

630-80343  
 

36.000

EACH

204.00000 7,344.0036.000

0.00

0055 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

1,100.00000 3,300.003.000

0.00

0060 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

275.00000 0.000.000

0.00

0065 *DRUM CHANNELIZING DEVICE 180.000

0.000

630-80360  
 

180.000

EACH

82.50000 14,850.00180.000

0.00

0070 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

0.000

630-80363  
 

9.000

EACH

88.00000 792.009.000

0.00

0075 CONCRETE BARRIER (TEMPORARY) 515.000

0.000

630-80370  
 

515.000

LF  

25.00000 12,875.00515.000

0.00

0080 *TRAFFIC CONE 84.000

0.000

630-80380  
 

84.000

EACH

15.00000 1,260.0084.000

0.00

0085 IMPACT ATTENUATOR (TEMPORARY) 3.000

0.000

630-85010  
 

3.000

EACH

3,300.00000 9,900.003.000

0.00

0090 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0096 ADDED ITEM (LUMP SUM)/ ADDITIONAL TRAFFIC CONTROL FOR 
ADDED 4 INCH JOINTS

1.000

0.000

900-00014  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A INCIDENTAL REPAIRS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 361,854.7594,214.50361,854.75CURRENT AMT0200 $ $ $

CAT NO0305 STRUCTURE F-11-AS 

0110 STRUCTURAL STEEL 791.000

0.000

509-00000  
 

791.000

LB  

5.00000 3,955.00791.000

0.00

0115 RETROFIT/REPAIR TYPE II 1.000

0.000

509-08202  
 

1.000

EACH

350.00000 350.001.000

0.00

CAT 4,305.000.004,305.00CURRENT AMT0305 $ $ $

CAT NO0310 STRUCTURE F-11-AT 

0120 STRUCTURAL STEEL 1,468.000

0.000

509-00000  
 

1,468.000

LB  

5.00000 7,340.001,468.000

0.00

0125 RETROFIT/REPAIR TYPE II 16.000

0.000

509-08202  
 

16.000

EACH

350.00000 5,600.0016.000

0.00

CAT 12,940.000.0012,940.00CURRENT AMT0310 $ $ $

CAT NO0315 STRUCTURE F-11-AO 

0130 STRUCTURAL STEEL 1,652.000

0.000

509-00000  
 

1,652.000

LB  

5.00000 8,260.001,652.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURE F-11-AO 

0135 RETROFIT/REPAIR TYPE II 2.000

0.000

509-08202  
 

2.000

EACH

350.00000 700.002.000

0.00

CAT 8,960.000.008,960.00CURRENT AMT0315 $ $ $

CAT NO0320 STRUCTURE F-11-AP 

0140 STRUCTURAL STEEL 2,036.000

0.000

509-00000  
 

2,036.000

LB  

5.00000 10,180.002,036.000

0.00

0145 RETROFIT/REPAIR TYPE II 11.000

0.000

509-08202  
 

11.000

EACH

350.00000 3,850.0011.000

0.00

CAT 14,030.000.0014,030.00CURRENT AMT0320 $ $ $

CAT NO0325 STRUCTURE F-12-AS 

0150 STRUCTURAL STEEL 6,200.000

0.000

509-00000  
 

6,200.000

LB  

5.00000 31,000.006,200.000

0.00

0155 RETROFIT/REPAIR TYPE II 14.000

0.000

509-08202  
 

14.000

EACH

350.00000 4,900.0014.000

0.00

CAT 35,900.000.0035,900.00CURRENT AMT0325 $ $ $

CAT NO0330 STRUCTURE F-12-AT 

0160 *REMOVAL OF ASPHALT MAT (PLANING) 4,259.000

0.000

202-00240  
 

4,259.000

SY  

15.00000 63,885.004,259.000

0.00

0165 REMOVAL OF EXPANSION DEVICE 76.000

0.000

202-00504  
 

76.000

LF  

45.15000 3,431.4076.000

0.00

0170 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 52.030

0.000

403-00720  
 

52.030

TON 

145.00000 7,544.3552.030

0.00

0175 STRUCTURAL STEEL 6,200.000

0.000

509-00000  
 

6,200.000

LB  

5.00000 31,000.006,200.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0330 STRUCTURE F-12-AT 

0180 RETROFIT/REPAIR TYPE II 36.000

0.000

509-08202  
 

36.000

EACH

350.00000 12,600.0036.000

0.00

0185 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

260.00000 19,760.0076.000

0.00

0190 CONCRETE CLASS D (BRIDGE) 18.000

0.000

601-03040  
 

18.000

CY  

550.00000 9,900.0018.000

0.00

0195 REINFORCING STEEL (EPOXY COATED) 3,358.000

0.000

602-00020  
 

3,358.000

LB  

0.70000 2,350.603,358.000

0.00

CAT 150,471.350.00150,471.35CURRENT AMT0330 $ $ $

CAT NO0340 STRUCTURE F-12-AL 

0200 *REMOVAL OF ASPHALT MAT (PLANING) 514.000

0.000

202-00240  
 

514.000

SY  

15.00000 7,710.00514.000

0.00

0205 REMOVAL OF EXPANSION DEVICE 76.000

0.000

202-00504  
 

76.000

LF  

45.15000 3,431.4076.000

0.00

0210 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 51.930

0.000

403-00720  
 

51.930

TON 

145.00000 7,529.8551.930

0.00

0215 STRUCTURAL STEEL 3,262.000

0.000

509-00000  
 

3,262.000

LB  

5.00000 16,310.003,262.000

0.00

0220 RETROFIT/REPAIR TYPE II 30.000

0.000

509-08202  
 

30.000

EACH

350.00000 10,500.0030.000

0.00

0225 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

260.00000 19,760.0076.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE F-12-AL 

0230 CONCRETE CLASS D (BRIDGE) 18.000

0.000

601-03040  
 

18.000

CY  

550.00000 9,900.0018.000

0.00

0235 REINFORCING STEEL (EPOXY COATED) 3,358.000

0.000

602-00020  
 

3,358.000

LB  

0.70000 2,350.603,358.000

0.00

CAT 77,491.850.0077,491.85CURRENT AMT0340 $ $ $

CAT NO0350 STRUCTURE F-12-AM 

0240 *REMOVAL OF ASPHALT MAT (PLANING) 498.000

0.000

202-00240  
 

498.000

SY  

15.00000 7,470.00498.000

0.00

0245 REMOVAL OF EXPANSION DEVICE 76.000

0.000

202-00504  
 

76.000

LF  

45.15000 3,431.4076.000

0.00

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 53.330

0.000

403-00720  
 

53.330

TON 

145.00000 7,732.8553.330

0.00

0255 STRUCTURAL STEEL 233.000

0.000

509-00000  
 

233.000

LB  

5.00000 1,165.00233.000

0.00

0260 RETROFIT/REPAIR TYPE II 21.000

0.000

509-08202  
 

21.000

EACH

350.00000 7,350.0021.000

0.00

0265 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

260.00000 19,760.0076.000

0.00

0270 CONCRETE CLASS D (BRIDGE) 18.000

0.000

601-03040  
 

18.000

CY  

550.00000 9,900.0018.000

0.00

0275 REINFORCING STEEL (EPOXY COATED) 3,358.000

0.000

602-00020  
 

3,358.000

LB  

0.70000 2,350.603,358.000

0.00

CAT 59,159.850.0059,159.85CURRENT AMT0350 $ $ $
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0355 STRUCTURE F-12-AN 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 500.000

0.000

202-00240  
 

500.000

SY  

15.00000 7,500.00500.000

0.00

0285 REMOVAL OF EXPANSION DEVICE 76.000

0.000

202-00504  
 

76.000

LF  

45.15000 3,431.4076.000

0.00

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 47.660

0.000

403-00720  
 

47.660

TON 

145.00000 6,910.7047.660

0.00

0295 STRUCTURAL STEEL 1,569.000

0.000

509-00000  
 

1,569.000

LB  

5.00000 7,845.001,569.000

0.00

0300 RETROFIT/REPAIR TYPE II 22.000

0.000

509-08202  
 

22.000

EACH

350.00000 7,700.0022.000

0.00

0305 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

260.00000 19,760.0076.000

0.00

0310 CONCRETE CLASS D (BRIDGE) 18.000

0.000

601-03040  
 

18.000

CY  

550.00000 9,900.0018.000

0.00

0315 REINFORCING STEEL (EPOXY COATED) 3,358.000

0.000

602-00020  
 

3,358.000

LB  

0.70000 2,350.603,358.000

0.00

CAT 65,397.700.0065,397.70CURRENT AMT0355 $ $ $

CAT NO0360 STRUCTURE F-12-AO 

0320 STRUCTURAL STEEL 2,567.000

0.000

509-00000  
 

2,567.000

LB  

5.00000 12,835.002,567.000

0.00

0325 RETROFIT/REPAIR TYPE II 21.000

0.000

509-08202  
 

21.000

EACH

350.00000 7,350.0021.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0360 STRUCTURE F-12-AO 

0421 REM EXP DEVICE 76.000

0.000

202-00504  
 

76.000

LF  

45.15000 3,431.4076.000

0.00

0422 BR EXPAN DEVICE (0-4 IN) 76.000

0.000

518-01004  
 

76.000

LF  

260.00000 19,760.0076.000

0.00

0423 CONC CL D (BRIDGE) 18.000

0.000

601-03040  
 

18.000

CY  

550.00000 9,900.0018.000

0.00

0424 REINF STEEL (EPOXY) 3,358.000

0.000

602-00020  
 

3,358.000

LB  

0.70000 2,350.603,358.000

0.00

CAT 55,627.000.0055,627.00CURRENT AMT0360 $ $ $

CAT NO0365 STRUCTURE F-12-AP 

0330 *REMOVAL OF ASPHALT MAT (PLANING) 491.000

0.000

202-00240  
 

491.000

SY  

15.00000 7,365.00491.000

0.00

0335 REMOVAL OF EXPANSION DEVICE 76.000

0.000

202-00504  
 

76.000

LF  

45.15000 3,431.4076.000

0.00

0340 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 44.310

0.000

403-00720  
 

44.310

TON 

145.00000 6,424.9544.310

0.00

0345 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

260.00000 19,760.0076.000

0.00

0350 CONCRETE CLASS D (BRIDGE) 18.000

0.000

601-03040  
 

18.000

CY  

550.00000 9,900.0018.000

0.00

0355 REINFORCING STEEL (EPOXY COATED) 3,358.000

0.000

602-00020  
 

3,358.000

LB  

0.70000 2,350.603,358.000

0.00

CAT 49,231.950.0049,231.95CURRENT AMT0365 $ $ $
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0366 STRUCTURE F-12-X 

0401 REM EXP DEVICE 97.000

0.000

202-00504  
 

97.000

LF  

45.15000 4,379.5597.000

0.00

0402 BR EXPAN DEVICE (0-4 IN) 97.000

0.000

518-01004  
 

97.000

LF  

260.00000 25,220.0097.000

0.00

0403 CONC CL D (BRIDGE) 24.000

0.000

601-03040  
 

24.000

CY  

550.00000 13,200.0024.000

0.00

0404 REINF STEEL (EPOXY) 4,286.000

0.000

602-00020  
 

4,286.000

LB  

0.70000 3,000.204,286.000

0.00

CAT 45,799.750.0045,799.75CURRENT AMT0366 $ $ $

CAT NO0367 STRUCTURE F-12-R 

0381 BR EXPAN DEVICE (0-2 IN) 147.000

0.000

518-01002  
 

147.000

LF  

179.71000 26,417.37147.000

0.00

0382 ADDED ITEM (CUBIC FOOT)/ ADDED MATRIX FOR 2 INCH JOINT 22.000

0.000

900-00003  
 

22.000

CF  

115.00000 2,530.0022.000

0.00

CAT 28,947.370.0028,947.37CURRENT AMT0367 $ $ $

CAT NO0368 STRUCTURE F-12-S 

0391 BR EXPAN DEVICE (0-2 IN) 148.000

0.000

518-01002  
 

148.000

LF  

179.71000 26,597.08148.000

0.00

CAT 26,597.080.0026,597.08CURRENT AMT0368 $ $ $

CAT NO0369 STRUCTURE F-12-AK 

0371 BR EXPAN DEVICE (0-2 IN) 38.000

0.000

518-01002  
 

38.000

LF  

179.71000 6,828.9838.000

0.00

0411 REM EXP DEVICE 38.000

0.000

202-00504  
 

38.000

LF  

45.15000 1,715.7038.000

0.00
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PCN: 13756-BID    ESTIMATE RUN 11/18/2003

PROJECT: IM 0702-238                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:26

CUMULATIVE
AMOUNT

CAT NO0369 STRUCTURE F-12-AK 

0412 BR EXPAN DEVICE (0-4 IN) 38.000

0.000

518-01004  
 

38.000

LF  

260.00000 9,880.0038.000

0.00

0413 CONC CL D (BRIDGE) 9.000

0.000

601-03040  
 

9.000

CY  

550.00000 4,950.009.000

0.00

0414 REINF STEEL (EPOXY) 1,679.000

0.000

602-00020  
 

1,679.000

LB  

0.70000 1,175.301,679.000

0.00

CAT 24,549.980.0024,549.98CURRENT AMT0369 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0360 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0365 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

1,100.00000 0.000.000

0.00

CAT 15,000.000.0015,000.00CURRENT AMT0400 $ $ $

$ 1,036,263.6394,214.50$1,036,263.63$CURRENT AMTPROJECT TOTAL


